



CITY OF LE SUEUR
REQUEST FOR COUNCIL ACTION

TO: Mayor and City Council

FROM: Jasper Kruggel, City Administrator

SUBJECT: TH112 Turnback Project Update

DATE: For the City Council Meeting of Monday, February 11, 2018

PURPOSE/ACTION REQUESTED

City Engineer Cory Bienfang will provide an update on the TH112 Turnback Project.

SUMMARY

City Engineer Cory Beinfang has provided a memo with content that will be included in the update on the TH112 Turnback Project.

PURPOSE/ACTION REQUESTED

Staff would like City Council to ask any question they may have about the process involved with the TH112 Turnback project.



Real People. Real Solutions.

1960 Premier Drive
Mankato, MN 56001-5900

Ph: (507) 625-4171
Fax: (507) 625-4177
Bolton-Menk.com

Date: February 11, 2019

To: Honorable Mayor and City Council
Jasper Kruggel, City Administrator

From: Cory Bienfang, P.E., City Engineer

Subject: TH 112 Turnback Project Update
City of Le Sueur, MN

We have successfully completed the preliminary design phase of the TH 112 project and are in the process of transitioning into the final design. Based on this achieved milestone, it is an ideal time to provide an update on the project accomplishments to date and provide some insight into the required next steps for final design leading up to construction. I am proposing to touch on the following items:

- Preliminary Design Outcomes
 - Main Street connection
 - Pedestrian/bicycle accommodations
- Schedule
 - 60% Plans – April 2019
 - Open House #2 – April 2019
 - 90% Plans – August 2019
 - Bid Letting – February 2020
 - Open House #3 – February 2020
 - Begin Construction – Spring 2020
 - End Construction – Fall 2021
- City Next Steps
 - Finalize Sanitary and Water Improvements
 - Special Assessments – Chapter 429 Process

I look forward to working with City staff to develop the next phase of this project and excited about the opportunity for improvement to a critical corridor through town. If you need more information or wish to discuss this further, feel free to call me at (507) 995-2936.